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MidTerm Overall

Evaluation Report

PROPOSAL: 1999000179
TITLE: Operational TeleCardiology

1. ACCOMPLISHMENTS:

Have successfully implemented several phases of deployment model: 1) Setup, installation, and placement
on each LAN of two NT servers with MS Exchange 5.5 and preparation and setup of the viewing and
capture stations. 2) Installation and testing of the mission-critical application Med-Vizer on the exchange
platforms, which have included two NT exchange servers, three NT viewing stations, and one Windows 98
capture station. 3) Test transfer of the internal LANSs to simulate SMTP processes through each LAN's
exchange server. Program contents updates have occurred three times: 1) Re-writing of programming code
to meet security criteria of Army-wide mandate proposing all e-mail transfers to be conducted via SMTP
instead of POP3. 2) Update of complete content information of Med-Vizer program due to incorrect

spelling terminology of specific medical terms. 3) Planed update of the patient medical record form in the
Med-Vizer program. :

2. PROBLEMS:

Program contents updates have occurred three times: 1) Re-writing of progamming code to meet security
criteria of Army-wide mandate proposing all email transfers to be conducted via SMTP instead of POP3. 2)
Update of complete content information of Med-Vizer program due to incorrect spelling terminology of
specific medical terms. 3) Planed update of the patient medical record form in the Med-Vizer program.

3. LIFE-CYCLE:

Second half of the project like cycle involves the actual transfer of live patient data, with echo reading
being captured at Dewitt Army Hospital in Ft. Belvior, VA by a contracted echo technician. These readings
will be transferred via SMTP accross a TI WAN link to WRAMC for final interpretation and review
through specified viewing stations. Finalized consult report input parameters are now to be incorporated in
DCI proposal for review.

4. DELIVERABLES: : : _
Recieved two Dell exchange servers with NT and one capture station running Windows 98 with capture
board and LCD screen. Have also recieved Med-Vizer program and updated content patch. Awaiting final
documentation from Vital-Net for the Med-Vizer application.



